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Construction Schedule 



Construction Progress 

• Approximately 30 days into the construction process 
for the base bid package. 

– Base Bid Package Aug. 2, 2016- Jan 15, 2017 

– Playground Package Oct. 3, 2016- Jan 15, 2017 

– Landscape & Irrigation Package Jan. 1, 2017- April 7, 2017 

• Approximately 2/3 of the supporting infrastructure is in 
place. 

• In the process of construction of portions of the 
vertical components. 

• Estimated to be approximately 30 days ahead of the 
contractors submitted construction schedule. 



Construction Progress (Con’t.) 

• Expect to see concrete work being performed by the 
end of this week. 

– Chalk Wall  

– Holey Wall 

• Installation of concrete walkways, (from south to 
north). 

• Installation of timber specialty items. 

• Installation of plumbing lines. 

• Continued filling, contouring and grading activities. 

• Development of the parking lot and periphery curbing. 

 



Coordination w/ NHES 
• Coordination with NHES on altered pedestrian patterns. 

• Signage & barriers prohibiting limiting vehicular access. 

• Dissemination of information to the general public and 
school. 

• On-site meeting with the Facilities Director.  

• Maintaining an overall “clean” appearance in and around 
the project site.  




